

Capital Stimulus Programme		Indicative Programme																							
Site		Sept	Oct	Nov	Dec	Jan 2013	Feb	Mar	April	May	June	July	August	September	October	Nov	Dec	Jan-14	Feb	Mar	April				
1	Gores Marsh Park	[Gantt bar: Sept to Jan 2013]																							
2	Canford Pk replace fencing	[Gantt bar: Jan 2013 to Feb]																							
3	Adagh Toilet provision	[Gantt bar: Nov to Dec]																							
4	Charles Place Play Area CPG	[Gantt bar: Oct to May]																							
5	Begbrook Green MUGA	[Gantt bar: Oct to June]																							
6	St. George MUGA fencing	[Gantt bar: Sept to Mar]																							
7	Crow Lane play	[Gantt bar: Oct to April]																							
8	Brook Street CPG	[Gantt bar: Sept to May]																							
9	Victoria Square Play	[Gantt bar: Nov to Oct 2014]																							
10	Eastville Park infrastructure	[Gantt bar: Nov to May]																							
11	Ridgeway Playing Fields CPG	[Gantt bar: Oct to Aug]																							
12	Oldbury Park Paths and Walls	[Gantt bar: Dec to June]																							
13	Pen Park Sports CPG	[Gantt bar: Oct to Aug]																							
14	Whitlock Road OS CPG	[Gantt bar: Sept to June]																							
15	Canford Pk CPG	[Gantt bar: Nov to May]																							
16	Old Quarry Park "makeover"	[Gantt bar: Nov to Sept 2014] tree works																							
17	Begbrook Green River Valley	[Gantt bar: Oct to Jan 2013]																							
18	St Andrews Park - barrier	[Gantt bar: Dec to Mar]																							
19	St Andrews Park - entrance	[Gantt bar: Dec to Mar]																							
20	Brandon Hill Cabot Tower Gardens	[Gantt bar: Jan 2013 to July]																							
21	Underdown, Waring Francombe	[Gantt bar: July to Dec 2014]																							
22	Dove St Park CPG	[Gantt bar: July to Dec 2014]																							
23	Falldon Way CPG	[Gantt bar: Dec to Aug]																							
24	Ridingleaze Green Space CPG	[Gantt bar: Oct to Aug]																							
25	Ridingleaze Green Space	[Gantt bar: Oct to Aug]																							
26	Henacre Park	[Gantt bar: May to Dec 2014]																							
27	South Street Park	[Gantt bar: Mar to Dec 2014]																							
28	Redland Green CPG	[Gantt bar: Nov to Dec 2014]																							
29	Horfield Common Play Area CPG	[Gantt bar: Nov to Oct 2014]																							
30	The Downs CPG	[Gantt bar: Oct to Aug]																							
31	St Augustine's Park CPG	[Gantt bar: Oct to Aug]																							
32	Okebourne Open Space - play	[Gantt bar: Jan 2013 to Dec 2014]																							
33	Newquay Road Playground CPG	[Gantt bar: Nov to July]																							
34	Redcatch Park Infrastructure	[Gantt bar: Nov to April]																							
35	Perrets Park CPG	[Gantt bar: Feb to Dec 2014]																							

